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TACOMA HOUSING AUTHORITY 

RESOLUTION 2013-1-23(5) 

January 23, 20 13 

Board of Commissioners 

Michael Mirra, Executive Director 

Architecture & Engineering Services for Hillside Terrace Phase I, Amendment to 
Resolution 2012-2-22(5) 

On June 24, 2009 the Board approved Resolution 2009-06-24(1) authori zing the Executive 
Director to negotiate and award a contract for the Architectural and Engineering (A&E) Services 
for the 1800 and 2500 Hillside Terrace Apartmen t redevelopment project in an amount not-to­
exceed $2,500,000. The contract was awarded to GGLO Architects. 

Upon completion of the concept phase, on February 22, 2012 the Board approved Resolution 
2012-2-22 (5) for the amount not-to-exceed $2,655,000 for the 2500 Hillside Terrace Phase I 
design and construction administration tasks. 

On October 7, 2012, the THA contractor solicited bids for the construction of the 70-unit, Phase 
I project. The competitive bids were higher than the budget for hard construction cost. Staff 
commenced a value engineering process with both the architect and contractor to mitigate the 
escalated cost. A result of the value engineering process was the redesign of some components of 
the project and the resubmittal for construction plan review to the City. 

The above mentioned architecture and engineering rework resulted in an increase in architectu re 
fees by $148,437.00 . Staff is proposing to increase the limit of the A&E contract to $2,813,437. 
Funding for the proposed increase is from miscellaneous sources of MTW Capital Funds, MTW 
RHF funds and other funding sources contributing to the mixed finance project budget. 

Recommendation 
Approve Resolution 2013-1-23 (5) to amend the A&E services contract in the amount not-to­
exceed $2,813 ,437 for Hillside Terrace Phase 1 A&E Services. In addition , authorize the 
Executive Director to execute a change order in an amount not-to-exceed $148,437.00 . 
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• TACOMA HOUSING AUTHORITY 

RESOLUTION 2013-1-23 (5) 

ARCHITECTURE & ENGINEERING SERVICES FOR HILLSIDE TERRACE PHASE 
I, AMENDMENT TO RESOLUTION 2012-2-22(5) 

WHEREAS, On May 2, 2009 , Tacoma Housing Authority (THA) staff issued a Request for 
Qualifications (RFQ) from firms intere sted in providing architecture and engineering service s for 
the 1800 and 2500 Hillside Terrace redevelopment project; 

WHEREAS, On June 24, 2009 the THA Board of Commissioners approved Resolution 2009-
06-24(\) authoriz ing the Executive Direct or to negotiate and award a contract for the architecture 
and engineering services to GGLO Architects for the 1800 and 2500 Hillside Terrace 
redevelopment in an amount not-to-exceed $2,500 ,000; 

WHEREAS, the Executive Director and/or his assigns have negotiated a contract and various 
amendments with GGLO Architects to provide programming, concept and preliminary design 
serv ices required for various funding applications, and community outreach; 

WHEREAS, staff has negotiated an A&E Services Scope of Work, a fixed fee of$ I,687 ,865.00 
and not-to-exceed reimbursable cost of $150,606 with GGLO Architect s for the Hillside Terrace 
Phase I housing and community /education facilities A&E Services; 

WHEREAS, the negotiated A&E fixed fee and reimbursable cost combined with expenditures 
for concept design services will exceed the not-to-exceed amount of $2,500,000 authorized by 
Resolution 2009-06-24( 1) on June 24, 2009; 

WHEREAS, upon completion of the concept phase, on February 22, 2012 the Board approved 
Resolution 2012-2-22 (5) for the amount not-to-exceed $2,655,000 for the 2500 Hill side Terrace 
Phase I design and construction administration tasks; 

WHEREAS, staff is proposing to amend Resolution 2012-2-22(5) to increa se the not-to-exceed 
amount by $148,437.00, from $2,655,000 to $2,813 ,437 for Hillside Terrace Phase 1 A&E 
Services to account for the redesign work required to reduce the construction costs. 

WHEREAS, 
Resolved by the Board of Commissiollers of the Housillg Authority of the City Of Tacoma, 
Washillgtoll, that: 

The executive director is authorized to amend the A&E services contract in the amount not-to­
exceed $2,813,437 for Hillside Terrace Phase I A&E Services. In addition, he is authorized to 
execute a change order in an amount not-to-exceed $ 148,437.00. 

Approved: January 23, 2013 
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